Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 february 2026
Team ID	
Project Name	
Maximum Marks	*Analysis of Electricity Consumption*

Sprint-1	Data Preparation	USN-1	As a data analyst, I want to collect electricity consumption dataset so that analysis can be performed	3	High	Aayush
Sprint-1	Data Cleaning	USN-2	As a data analyst, I want to clean missing and inconsistent values	2	High	Aayansh
Sprint-1	Data Formatting	USN-3	As a data analyst, I want to structure data month-wise and state-wise	2	Medium	Aayushi
Sprint-2	Trend Analysis	USN-4	As a researcher, I want to compare electricity consumption across regions	3	High	Aayansh
Sprint-3	Recovery Analysis	USN-5	As a researcher, I want to identify states with fastest recovery	2	Medium	Aayushi
Sprint-4	Documentation	USN-6	As a user, I want a final report and presentation	2	High	Aayush

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 Days	1 Feb 2026	5 Feb 2026	7	5 Feb 2026
Sprint-2	6	5 Days	6 Feb 2026	10 Feb 2026	6	10 Feb 2026
Sprint-3	5	5 Days	11 Feb 2026	15 Feb 2026	5	15 Feb 2026
Sprint-4	4	5 Days	16 Feb 2026	20 Feb 2026	4	20 Feb 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart represents the remaining work versus time across sprints. In this project, the burndown trend showed a steady decline in pending story points as the team progressed through data preprocessing, analysis, visualization, and documentation phases, indicating efficient sprint completion and team coordination.